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ESTIMATE RUN 05/02/2007

ESTIMATE SUMMARY 10:26:54

CONTID: C13487RA       ESTIMATE NO: 0001 PROG 2005

PCN: 13487RA-BID  COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SOUTH OF MEEKER SOUTH PERCENT TIME:

PROJECT NO: STA 0131-044                  

SOUTH OF MEEKER SOUTH

NAME OF ROAD: 013A

PROJECT COUNTIES: RIO BLANCO

CONTRACTOR:

A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 04/27/2007 DATE TIME STARTED 04/02/2007

P.O. BOX 566 DATE LET 06/22/2006 DATE WORK BEGAN 04/02/2007

 DATE AWARDED 06/27/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/10/2006 DATE ACCEPTED

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 04/02/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,337,758.92 PARTICIPATING $ $ 473,217.36

AWARD PROJECT AMT: 5,167,146.92 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,787.14

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

14.17

TIME ALLOW:

ORIG TIME ALLOW:

120 WORK DAYS

WORK DAYS120

8.87%

4,864,541.56

473,217.36

473,217.36

462,430.22

$

$

$

$

473,217.36

0.00

473,217.36

0.00

473,217.36

-10,787.14

0.00

462,430.22

0.00

AMOUNT DUE 462,430.22 462,430.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 462,430.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

17.0
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PCN: 13487RA-BID  ESTIMATE RUN 05/02/2007

PROJECT: STA 0131-044                  ESTIMATE NO: 0001 10:26:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 0.000

L S 0.350 19,293.75

55,125.00000 0.350 19,293.75

201-00000  
 

0010 *REMOVAL OF PIPE 22.000 0.000

EACH 0.000 0.00

1,163.00000 0.000 0.00

202-00033  
 

0015 *REMOVAL OF DELINEATOR 90.000 0.000

EACH 39.000 236.73

6.07000 39.000 236.73

202-00090  
 

0020 REMOVAL OF ASPHALT MAT (PLANING) 500.000 0.000

SY  0.000 0.00

1.10000 0.000 0.00

202-00240  
 

0025 *REMOVAL OF SIGN PANEL 6.000 0.000

EACH 4.000 181.92

45.48000 4.000 181.92

202-00821  
 

0030 *REMOVAL OF FENCE 30,013.000 0.000

LF  20,920.000 13,598.00

0.65000 20,920.000 13,598.00

202-01000  
 

0035 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 113,127.000 0.000

CY  29,996.000 220,470.60

7.35000 29,996.000 220,470.60

203-00010  
 

0040 *MUCK EXCAVATION 5,000.000 0.000

CY  0.000 0.00

11.03000 0.000 0.00

203-00100  
 

0045 PROOF ROLLING 100.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01100  
 

0050 BLADING 100.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

203-01500  
 

0055 POTHOLING 10.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01597  
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PCN: 13487RA-BID  ESTIMATE RUN 05/02/2007

PROJECT: STA 0131-044                  ESTIMATE NO: 0001 10:26:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION LOG 8,100.000 0.000

LF  150.000 496.50

3.31000 150.000 496.50

208-00005  
 

0065 EROSION BALES 64.000 0.000

EACH 3.000 52.92

17.64000 3.000 52.92

208-00010  
 

0070 EROSION CONTROL SUPERVISOR 1.400 0.000

L S 1.000 5,000.00

5,000.00000 1.000 5,000.00

208-00200  
 

0075 *DUST PALLIATIVE (MAGNESIUM CHLORIDE) 16,778.000 0.000

GAL 0.000 0.00

0.70000 0.000 0.00

209-00600  
 

0080 *RESET MAILBOX STRUCTURE 2.000 0.000

EACH 0.000 0.00

349.50000 0.000 0.00

210-00010  
 

0085 *RESET GROUND SIGN 18.000 0.000

EACH 0.000 0.00

121.28000 0.000 0.00

210-00810  
 

0090 *RESET GATE 6.000 0.000

EACH 0.000 0.00

220.50000 0.000 0.00

210-01011  
 

0095 *SEEDING (NATIVE) 25.000 0.000

ACRE 0.000 0.00

882.00000 0.000 0.00

212-00006  
 

0100 *SOIL CONDITIONING 25.000 0.000

ACRE 0.000 0.00

1,212.75000 0.000 0.00

212-00032  
 

0105 *MULCHING 25.000 0.000

ACRE 0.000 0.00

738.68000 0.000 0.00

213-00000  
 

0110 *MULCH TACKIFIER 5,000.000 0.000

LB  0.000 0.00

1.32000 0.000 0.00

213-00061  
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PCN: 13487RA-BID  ESTIMATE RUN 05/02/2007

PROJECT: STA 0131-044                  ESTIMATE NO: 0001 10:26:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SOIL RETENTION BLANKET (EXCELSIOR) 3,850.000 0.000

SY  0.000 0.00

2.32000 0.000 0.00

216-00015  
 

0120 *AGGREGATE BASE COURSE (CLASS 3) 55,583.000 0.000

TON 0.000 0.00

15.00000 0.000 0.00

304-03000  
 

0125 *AGGREGATE BASE COURSE (CLASS 6) 22,283.000 0.000

TON 0.000 0.00

16.00000 0.000 0.00

304-06000  
 

0130 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(0-8") 

33,220.000 0.000

SY  0.000 0.00

5.30000 0.000 0.00

310-00608  
 

0135 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(8-12") 

3,691.000 0.000

SY  0.000 0.00

6.70000 0.000 0.00

310-00610  
 

0140 HOT MIX ASPHALT (PATCHING) (ASPHALT) 170.000 0.000

TON 0.000 0.00

150.00000 0.000 0.00

403-00720  
 

0145 HOT MIX ASPHALT (GRADING SX) (75) 17,866.000 0.000

TON 0.000 0.00

37.30000 0.000 0.00

403-34701  
 

0150 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 467.000 0.000

TON 0.000 0.00

603.00000 0.000 0.00

411-03342  
 

0155 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 553.000 0.000

TON 0.000 0.00

470.00000 0.000 0.00

411-03352  
 

0160 EMULSIFIED ASPHALT (SLOW-SETTING) 3,356.000 0.000

GAL 0.000 0.00

2.00000 0.000 0.00

411-10255  
 

0165 *GEOTEXTILE (SEPARATOR) (CLASS A) 15,000.000 0.000

SY  0.000 0.00

1.10000 0.000 0.00

420-00130  
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PCN: 13487RA-BID  ESTIMATE RUN 05/02/2007

PROJECT: STA 0131-044                  ESTIMATE NO: 0001 10:26:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RIPRAP (18 INCH) 22.000 0.000

CY  0.000 0.00

110.00000 0.000 0.00

506-00218  
 

0175 *18 INCH CORRUGATED STEEL PIPE 200.000 0.000

LF  0.000 0.00

41.90000 0.000 0.00

603-10180  
 

0180 *24 INCH CORRUGATED STEEL PIPE 719.000 0.000

LF  0.000 0.00

57.33000 0.000 0.00

603-10240  
 

0185 *36 INCH CORRUGATED STEEL PIPE 573.000 0.000

LF  0.000 0.00

83.79000 0.000 0.00

603-10360  
 

0190 *48 INCH CORRUGATED STEEL PIPE 122.000 0.000

LF  0.000 0.00

156.56000 0.000 0.00

603-10480  
 

0195 *60 INCH CORRUGATED STEEL PIPE 134.000 0.000

LF  0.000 0.00

132.30000 0.000 0.00

603-10600  
 

0200 *84 INCH CORRUGATED STEEL PIPE 113.000 0.000

LF  0.000 0.00

242.55000 0.000 0.00

603-10840  
 

0205 *18 INCH STEEL END SECTION 10.000 0.000

EACH 0.000 0.00

231.53000 0.000 0.00

603-30018  
 

0210 *24 INCH STEEL END SECTION 16.000 0.000

EACH 0.000 0.00

336.26000 0.000 0.00

603-30024  
 

0215 *36 INCH STEEL END SECTION 12.000 0.000

EACH 0.000 0.00

661.50000 0.000 0.00

603-30036  
 

0220 *48 INCH STEEL END SECTION 2.000 0.000

EACH 0.000 0.00

1,433.25000 0.000 0.00

603-30048  
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PCN: 13487RA-BID  ESTIMATE RUN 05/02/2007

PROJECT: STA 0131-044                  ESTIMATE NO: 0001 10:26:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *60 INCH STEEL END SECTION 2.000 0.000

EACH 0.000 0.00

1,874.25000 0.000 0.00

603-30060  
 

0230 *84 INCH STEEL END SECTION 2.000 0.000

EACH 0.000 0.00

3,307.50000 0.000 0.00

603-30084  
 

0235 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,100.000 0.000

LF  0.000 0.00

19.46000 0.000 0.00

606-00301  
 

0240 *END ANCHORAGE (FLARED) 12.000 0.000

EACH 0.000 0.00

1,714.39000 0.000 0.00

606-02005  
 

0245 *END POST 49.000 0.000

EACH 0.000 0.00

175.29000 0.000 0.00

607-00005  
 

0250 *CORNER AND LINE BRACE POST 28.000 0.000

EACH 0.000 0.00

197.35000 0.000 0.00

607-00010  
 

0255 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 11,759.000 0.000

LF  0.000 0.00

3.30000 0.000 0.00

607-01100  
 

0260 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 17,936.000 0.000

LF  2,800.000 8,792.00

3.14000 2,800.000 8,792.00

607-11300  
 

0265 *DELINEATOR (TYPE I) 96.000 0.000

EACH 0.000 0.00

17.36000 0.000 0.00

612-00001  
 

0270 *DELINEATOR (TYPE II) 46.000 0.000

EACH 0.000 0.00

19.02000 0.000 0.00

612-00002  
 

0275 *DELINEATOR (TYPE I) (BARRIER) 6.000 0.000

EACH 0.000 0.00

7.17000 0.000 0.00

612-00021  
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PCN: 13487RA-BID  ESTIMATE RUN 05/02/2007

PROJECT: STA 0131-044                  ESTIMATE NO: 0001 10:26:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *DELINEATOR (TYPE II) (BARRIER) 4.000 0.000

EACH 0.000 0.00

8.00000 0.000 0.00

612-00022  
 

0285 *SIGN PANEL (CLASS I) 27.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

614-00011  
 

0290 *SIGN PANEL (CLASS II) 54.000 0.000

SF  0.000 0.00

22.88000 0.000 0.00

614-00012  
 

0295 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 2.000 0.000

EACH 0.000 0.00

113.01000 0.000 0.00

614-01503  
 

0300 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 6.000 0.000

EACH 0.000 0.00

347.29000 0.000 0.00

614-01583  
 

0305 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.260 26,000.00

100,000.00000 0.260 26,000.00

625-00000  
 

0310 *MOBILIZATION 1.000 0.000

L S 0.186 113,646.00

611,000.00000 0.186 113,646.00

626-00000  
 

0315 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

10,000.00000 0.000 0.00

626-01000  
 

0320 *PAVEMENT MARKING PAINT 183.000 0.000

GAL 0.000 0.00

75.00000 0.000 0.00

627-00001  
 

0325 *EPOXY PAVEMENT MARKING 183.000 0.000

GAL 0.000 0.00

110.00000 0.000 0.00

627-00005  
 

0330 SURVEY MONUMENT (TYPE 2) 9.000 0.000

EACH 0.000 0.00

331.00000 0.000 0.00

629-01002  
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PCN: 13487RA-BID  ESTIMATE RUN 05/02/2007

PROJECT: STA 0131-044                  ESTIMATE NO: 0001 10:26:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *FLAGGING 4,500.000 0.000

HOUR 458.000 11,362.98

24.81000 458.000 11,362.98

630-00000  
 

0340 *TRAFFIC CONTROL INSPECTION 55.000 0.000

DAY 9.000 893.07

99.23000 9.000 893.07

630-00007  
 

0345 *TRAFFIC CONTROL MANAGEMENT 120.000 0.000

DAY 17.000 10,383.43

610.79000 17.000 10,383.43

630-00012  
 

0350 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000 0.000

EACH 6.000 390.30

65.05000 6.000 390.30

630-80341  
 

0355 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 72.000 0.000

EACH 17.000 1,462.00

86.00000 17.000 1,462.00

630-80342  
 

0360 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000

EACH 2.000 213.88

106.94000 2.000 213.88

630-80343  
 

0365 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 6,726.35

6,726.35000 1.000 6,726.35

630-80355  
 

0370 *DRUM CHANNELIZING DEVICE 100.000 0.000

EACH 10.500 463.05

44.10000 10.500 463.05

630-80360  
 

0375 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000

EACH 1.000 87.10

87.10000 1.000 87.10

630-80363  
 

0380 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000

EACH 1.500 153.00

102.00000 1.500 153.00

630-80364  
 

0385 *TRAFFIC CONE 400.000 0.000

EACH 27.500 313.78

11.41000 27.500 313.77

630-80380  
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PCN: 13487RA-BID  ESTIMATE RUN 05/02/2007

PROJECT: STA 0131-044                  ESTIMATE NO: 0001 10:26:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0395 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0400 F/A FUEL COST ADJUSTMENT 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0405 F/A ON-THE-JOB TRAINEE 512.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0410 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0415 F/A QUALITY INCENTIVE PAYMENT 59,600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0420 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $440,217.36 440,217.36CURRENT AMT 5,304,758.92 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0425 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 15,000.00

15,000.00000 1.000 15,000.00

620-00002  
 

0430 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 15,000.00

15,000.00000 1.000 15,000.00

620-00012  
 

0435 SANITARY FACILITY 1.000 0.000

EACH 1.000 3,000.00

3,000.00000 1.000 3,000.00

620-00020  
 

CAT 0400 $33,000.00 33,000.00CURRENT AMT 33,000.00 $$

PROJECT TOTAL 473,217.36 $ 473,217.36CURRENT AMT 5,337,758.92 $$


